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Town of Nolensville 
Board of Mayor and Aldermen Special Meeting 

Date: June 17, 2008, Time 1:00 p.m. 
Nolensville Town Hall 

 
Mayor Lothers opened the meeting at 1:04 p.m.  Members present were Aldermen Jimmy 
Alexander, Tommy Dugger and Ken Thomas.  Alderman Joe Curtsinger was absent.  Staff 
present: Town Planner Henry Laird, Town Engineer Don Swartz, and Recorder Cindy Lancaster.  
Consultant present was Bobby Garland and John Farmer with Florence and Hutcheson.  
Mountain States was present with representatives Keith Swafford and Kevin Hinson.  There were 
6 citizens present.  Alderman Ken Thomas led the Prayer and Pledge. 
 
Mayor Lothers introduced Bobby Garland with Florence and Hutcheson in addition to Mountain 
States Contractors.  She noted that at the last meeting the Town did not have the final cost 
estimates to assist in making a decision in regards to the Rocky Fork Road realignment.  She 
asked Town Engineer Don Swartz to bring the Board up to date.  He noted that TDEC stated that 
a design pipe system must be installed.  He stated that the Town agreed to design this due to the 
overflow.  Mr. Swartz noted that the cost would be just below $100,000 to construct this. 
 
Mayor Lothers gave the Board a timeline describing the chain of events that have occurred with 
TDEC.  She noted that following the receipt of the Notice of Violation on March 25, 2008, a 
meeting was scheduled with TDEC at their headquarters on April 2, 2008.  Currently the 
attorneys are reviewing the Consent Order.  Mayor Lothers stated that the Town presented the 
Consent Order to Florence and Hutcheson for their comment and currently the TDEC attorney is 
reviewing the consent order with the requested changes.  Mayor Lothers stated that the town had 
presented the consent order to Florence and Hutcheson for their comments as well as our town 
attorney for review.  Mayor Lothers asked that Florence and Hutcheson clarify the process 
whether the correction is done under enforcement or permitting requirements.  Mr. Garland 
stated that normally you go under a permit situation.  He stated that TDEC has General Permits 
for roads, and anything-over 200’ can take 90 days to get permitted.  Mr. Garland stated that 
currently you are looking at 90- to 120 days.  He added that you must have a 30-day notice with 
the other issue being the consent order.  He added that currently we are going into an agreed 
order, which will not delay this project an extended period of time.  Mayor Lothers stated that the 
Town met all of the deadlines.  This incident was a curve ball.  She added that obviously we 
couldn’t pull a permit for something that wasn’t determined to exist beforehand.   
 
Alderman Alexander stated that the Town’s back is against the wall and it appears that we must 
do it.  Alderman Thomas agreed.  Mayor Lothers noted that the Town must keep a working 
relationship with TDEC.  Alderman Dugger stated that he thinks it is an unfortunate 
circumstance that we have gotten stuck with.  He stated that we should deal with it and move on.    
Mountain States noted that the road costs are increasing.  He stated that it is understood that 
TDEC has changed their mind in other situations and he has seen this before. 
 
Mayor Lothers addressed the funding of Rocky Fork Road realignment modifications due to the 
new interpretation by TDEC.  The cost provided by Mountain States is $99,869.  Mayor Lothers 
stated that the board voted to move forward with the design to maintain ball field access to the 
east.  Mountain States has provided a cost estimate of approximately $81,000.  Mr. Swartz 
clarified that the right of way purchase is not in the $81,000, but less than $10,000.  Mayor 
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Lothers noted the design diagram was in the Nolensville Dispatch and she has received positive 
feedback about this access. 
 
Alderman Alexander stated that he felt this is a project the Town needs to do.  Alderman Thomas 
stated that this option is far more economical than the initial access option he was working on 
with the Mayor and Williamson County.  Mayor Lothers noted that the only down side is that we 
cannot have pedestrian access to the park along this road.  She added that a property owner is 
willing to possibly have a sidewalk through the Johnson Industrial Park to the Ball Park. 
 
Alderman Dugger asked Mountain States for a timeline.  Mountain States said once approval is 
given, we could get the pipe going.  Mr. Garland asked Kevin with Mountain States if Town 
approves this today can you begin next week.  Kevin stated that Mountain States should be able 
to be here at the end of next week. 
 
Reading of resolution #08-04, a resolution to authorize the Mayor to enter into an agreement for 
changes to the Rocky Fork Road realignment project.  Alderman Alexander made a motion to 
approve this resolution, Alderman Thomas seconded.  With no discussion this resolution was 
approved unanimously.    
 
Mayor Lothers noted that signalization is moving forward.  Mr. Swartz stated that plans have 
been prepared and the Town will submit this to TDOT.  Mayor Lothers noted that it was brought 
to her attention to possibly limit access to Old Clovercroft Road.  She noted that this should be 
reviewed but not until signalization is completed.  Alderman Dugger noted that he was not in 
favor of changing any of the traffic flow. 
 
Mayor Lothers asked the Town Engineer about the possible road names and his opinion whether 
it would be confusing with the names Rocky Fork Road and Old Rocky Fork Road.  Mr. Swartz 
stated that he did not know if it makes a lot of difference, although it may make more sense to 
call it Rocky Fork Road for continuity.  Mayor Lothers noted that for visitors coming to the Park 
it might get confusing for an Old Rocky Fork and Rocky Fork Road but this could be considered 
at a later time.   
 
The meeting adjourned at 1:32 p.m. by acclamation. 
 
Respectfully submitted,     Approved, 
 
 
 
Cindy Lancaster      Beth Lothers 
Town Recorder      Mayor 


